



HILLIARD PRODUCTION SCHEDULE					
HS	CUSTOMER	MODEL	PROJECT MANAGER	ESTIMATED PRE-CON	ESTIMATED COMPLETION
8081	Hernando, FL #3	SL75	SG	05/14/24	10/16/25
8104	St. Lucie County, FL	SL75	SG	08/05/24	10/17/25
8135	Coweta, GA	SL100	CM	06/17/24	10/27/25
8134	Coweta, GA	SL75	CM	06/17/24	10/27/25
8137	Calhoun, GA	SL75	SG	08/05/24	10/29/25
7920	City Of Cocoa, FL	SL75	AF	07/15/24	11/06/25
8402	St. Luice County, FL (Demo 633)	SP70	SG	N/A	11/06/25
8128	North Haven, CT	SLR75	AF	07/01/24	12/03/25
8146	Hillsboro, MO	SA75	CM	08/11/24	12/03/25
8171	Spalding Co, GA	SL75	CM	03/20/24	12/24/25
7982	Rockledge, FL	SL75	AF	08/01/24	12/24/25
8172	Clarksburg, WV	SL75	SG	09/30/24	12/31/25
8178	Woodstock, GA	SL75	SG	09/30/24	01/14/26
8403	El Paso, TX (Demo 634)	SL75	SG	N/A	01/21/26
8180	Athens, AL	SL75	CM	09/30/24	02/04/26
8336	Cape Breton (Demo 627)	SPH100	AF		02/11/26
8192	Findley, OH	SL75	SG	10/20/24	02/11/26
8231	Cape Coral, FL	SL100	CM	10/27/24	02/11/26
8193	Hanover VFD, PA	SL75	CM	11/10/24	02/18/26
8237	Boca Raton, FL	SL75	CM	11/08/24	03/11/26
8411	Demo 635	SL75	SG	N/A	03/18/26
8240	Chillicothe, OH	SL75	SG	11/24/24	04/01/26
8317	Mt. Juliet, TN (FDIC 2026)	SLTDA105	SG	12/16/24	04/11/26
8254	Choctaw, OK	SL75	CM	12/15/24	04/15/26
8253	Matlacha Pine Island, FL	SL75	SG	11/17/24	04/22/26
8244	Vernon Twp FD, IN	SL100	AF	10/23/24	04/22/26
xxxx	Demo XXX	SP70	SG	N/A	04/29/26
7963	Brush, CO	SPH100			04/29/26
xxxx	Pumper (TBD)	PUMPER			05/06/26
8255	Des Moines, IA	SL75	CM	01/06/25	05/27/26
8293	Bardstown, KY	SL75	SG	12/16/24	06/03/26
8277	Dekalb Cty, GA #1	SL100	AF	01/06/25	06/10/26
xxxx	Pumper (TBD)	PUMPER			06/10/26
8257	Boynton Beach, FL #1	SL75	AF	12/30/24	06/17/26
8278	Dekalb Cty, GA #2	SL100	AF	01/06/25	06/17/26
xxxx	SPH100 (TBD)	SPH100			07/01/26
8296	Statesboro, GA	SL75	SG	01/05/25	07/15/26
xxxx	Pumper (TBD)	PUMPER			07/22/26
8408	Ashville, NC	SLTDA101	AF	01/06/25	07/29/26



HILLIARD PRODUCTION SCHEDULE					
HS	CUSTOMER	MODEL	PROJECT MANAGER	ESTIMATED PRE-CON	ESTIMATED COMPLETION
8299	Ocean City, FL	SL75	CM	03/30/25	07/29/26
8312	Warren, MI	SL75	CM	03/30/25	07/29/26
8258	Boynton Beach, FL #2	SL75	AF	12/30/24	08/05/26
8286	Chapel Hill, NC	SL100	CM	03/04/25	08/26/26
xxxx	Pumper (TBD)	PUMPER			08/26/26
xxxx	SPH100 (TBD)	SPH100			09/09/26
8335	Dewitt, NY	SL75	SG	01/23/25	09/16/26
8359	Frankfort, KY	SL75	CM	01/30/25	09/16/26
8259	Boynton Beach, FL #3	SL75	AF	12/30/24	09/16/26
8361	Franklin, TN	SL75	SG	03/04/25	09/30/26
xxxx	Pumper (TBD)	PUMPER			10/07/26
8343	Macon-Bibb, GA	SL100	CM	04/01/25	10/28/26
8479	Mebane, NC	SLTDA101	AF	09/15/25	11/11/26
8365	Zanesville, OH	SL75	CM	03/11/25	11/11/26
8372	Mogadore, OH	SL75	SG	04/22/25	11/11/26
8386	Lee County, GA	SP70	CM	06/16/25	11/11/26
7813	Joint Fire District (Pleasant Hill), OH	PUMPER			11/11/26
xxxx	SPH100 (TBD)	SPH100			11/11/26
8356	Cheesequake Matawan, NJ	SLR75	AF	03/25/25	11/25/26
7841	New Carlise, OH	PUMPER			12/23/26
xxxx	Cicero, IL	SLTDA101	AF		12/30/26
8417	Carlsbad, NM	SL75	SG	10/07/25	12/30/26
8447	Griffin, GA	SL75	SG	08/26/25	12/30/26
8440	Ravena, OH	SL75	AF	08/12/25	01/06/27
xxxx	Demo TBD	SL100			01/06/27
xxxx	SPH100 (TBD)	SPH100			01/27/27
8407	Basil Joint FD (Baltimore), OH	SLR75	SG	04/22/25	02/03/27
xxxx	Pumper (TBD)	PUMPER			02/10/27
8475	Lake Mary, FL	SL75	SG	07/07/25	03/10/27
8442	Middletown, OH	SL75	CM	08/27/25	03/10/27
8477	Lebanon, OH	SL75	SG	07/24/25	03/10/27
8442	Middletown, OH	SL75	CM	08/27/25	03/17/27
8499	Walton County, FL	SL100	CM	08/08/25	03/24/27
8505	Albertville, AL	SL75			03/24/27
xxxx	SPH100 (TBD)	SPH100			04/14/27
8456	Estero, FL	SL75	AF	07/07/25	04/28/27
8497	Fitzgerald, GA	SP70	SG	08/14/25	04/28/27
xxxx	Demo TBD	SP70			05/05/27
xxxx	Demo TBD	SL75			05/19/27



HILLIARD PRODUCTION SCHEDULE					
HS	CUSTOMER	MODEL	PROJECT MANAGER	ESTIMATED PRE-CON	ESTIMATED COMPLETION
xxxx	Demo TBD	SLTDA101	AF		06/02/27
xxxx	SPH100 (TBD)	SPH100			06/23/27