



URBANA PUMPER PRODUCTION SCHEDULE					
HS	CUSTOMER	TYPE	PROJECT MANAGER	ESTIMATED PRE-CON	ESTIMATED COMPLETION
7826	Macon-Bibb County (Macon), GA	G2	RC	11/09/23	10/20/25
7827	Macon-Bibb County (Macon), GA	G2	RC	11/09/23	10/20/25
7614	Mackinaw City, MI	G9	TF	04/28/23	10/24/25
7828	Macon-Bibb County (Macon), GA	G2	RC	11/09/23	10/24/25
7625	Decatur, AL	G5	RC	05/02/23	11/06/25
7559	Canton Twp. Fire Dept. (Canton), MI	S8	ML	08/17/22	11/06/25
7558	Weirton, WV	PA12	ML	08/16/22	11/12/25
7638	Kouts, IN	G9	AG	06/07/23	11/12/25
7570	Ridgeville Township (Ridgeville Corners), OH	PA05	ML	08/19/22	11/18/25
7541	Washington Township (Dublin), OH	S2M	ML	07/21/22	11/18/25
7560	Newton, NC	PA13	TF	08/18/22	11/24/25
7645	Cedar Lake, IN	G9	AG	06/16/23	11/24/25
7735	Spalding County (Griffin), GA	G9	RC	08/22/23	12/03/25
7577	Colington Fire & Rescue Department (Kill Devil Hills), NC	S2	TF	08/24/22	12/03/25
7573	Falmouth, ME	TA03	TF	08/23/22	12/09/25
7574	Baldwin Independent Fire Company #1 (Pittsburgh), PA	PA15	TF	08/23/22	12/09/25
7818	Shelby Township, MI	S4	ML	06/08/23	12/15/25
7723	Lorain, OH	G9	AG	08/10/23	12/15/25
7647	Anniston, AL	G9	TF	06/21/23	12/19/25
7584	Davison-Richfield FD (Davison), MI	S4M	ML	08/25/22	12/19/25
7585	Davison-Richfield FD (Davison), MI	S4M	ML	08/25/22	12/30/25
7648	Anniston, AL	G9	TF	06/21/23	12/30/25
7649	Anniston, AL	G9	TF	06/21/23	01/07/26
7586	St. John, IN	S6	ML	08/28/22	01/07/26
7650	Buckeye, AZ	G9	RC	06/20/23	01/13/26
7587	Grandview Heights, OH	S2M	ML	08/26/22	01/13/26
7651	Buckeye, AZ	G9	RC	06/20/23	01/19/26
7593	St. Lucie County Fire District (Port St. Lucie), FL	S8	TF	08/26/22	01/19/26
7788	Mathews, VA	G9	AG	10/26/23	01/23/26
7596	West Palm Beach, FL	PA12	TF	08/26/22	01/23/26
7840	Washington Heights, NY	G9	RC	11/08/23	01/29/26
7777	West Palm Beach, FL	PA12	TF	02/21/23	01/29/26
7778	West Palm Beach, FL	PA12	TF	02/21/23	02/05/26
7769	Spalding County (Griffin), GA	G9	RC	10/04/23	02/05/26
7656	East Palestine, OH	G2	RC	06/27/23	02/11/26
7601	Howell, MI	S9	ML	08/31/22	02/11/26
7770	Spalding County (Griffin), GA	G9	RC	10/04/23	02/17/26
7966	Worthington, OH	PA08	ML	10/28/23	02/17/26
7610	Jasper, GA	S2M	TF	09/01/22	02/23/26



URBANA PUMPER PRODUCTION SCHEDULE					
HS	CUSTOMER	TYPE	PROJECT MANAGER	ESTIMATED PRE-CON	ESTIMATED COMPLETION
8096	Columbus, OH	PA08	TF	02/07/24	02/23/26
8097	Columbus, OH	PA08	TF	02/07/24	02/27/26
7634	Ft. Lauderdale, FL	PA12	TF	10/11/22	02/27/26
7668	Norman, OK	G2	RC	07/07/23	03/06/26
7635	Ft. Lauderdale, FL	PA12	TF	10/11/22	03/06/26
7701	Lebanon, TN	PA19	ML	03/07/23	03/12/26
7670	St. Clair Shores, MI	G9	AG	07/12/23	03/12/26
7636	Ft. Lauderdale, FL	PA12	TF	10/11/22	03/18/26
7690	Wilsonville, AL	G2	ML	07/25/23	03/18/26
7646	Rocky River, OH	PA11	ML	10/25/22	03/23/26
7693	Correy, PA	G2	RC	07/26/23	03/23/26
7652	Novi, MI	PA17	TF	10/27/22	03/26/26
7696	Bristol, IN	G9	AG	08/09/23	03/26/26
7655	Zanesville, OH	PA17	ML	10/25/22	03/31/26
7700	Purcell, OK	G9	RC	08/09/23	03/31/26
7662	Marion Township (Marion), OH	S8	ML	11/05/22	04/06/26
7711	Jasper, TX	G2	TF	08/09/23	04/06/26
7664	Falls Twp. FD (Zanesville), OH	PA17	TF	11/09/22	04/14/26
7726	Hanover Fire Dept. (Newark), OH	G2	RC	08/10/23	04/14/26
7667	Lima, OH	S2M	ML	11/10/22	04/17/26
8098	Columbus, OH	PA08	TF	02/07/24	04/17/26
7727	Leading Creek Vol. FD (Kerens), WV	G9	AG	08/11/23	04/22/26
8099	Columbus, OH	PA08	TF	02/07/24	04/22/26
7728	Hernando County (Brooksville), FL	G2	RC	08/16/23	04/27/26
8100	Columbus, OH	PA08	TF	02/07/24	04/27/26
7975	Cleveland, OH	S2M	ML	11/12/23	04/30/26
7740	Pauls Valley, OK	G9	RC	09/13/23	04/30/26
7672	Mebane, NC	S2	TF	02/17/23	05/05/26
7709	Valdosta, GA	S2	ML	03/12/23	05/05/26
7742	Chanute, KS	G2	AG	09/08/23	05/13/26
7747	Greencastle, IN	G2	RC	09/23/23	05/13/26
7673	Middletown, OH	S1	ML	02/17/23	05/18/26
7748	Walton County (Defuniak Springs), FL	G9	AG	09/26/23	05/18/26
7749	Walton County (Defuniak Springs), FL	G9	AG	09/26/23	05/21/26
7753	Erie Twp., MI	G9	ML	09/27/23	05/21/26
7764	Dormont, PA	G2	AG	10/15/23	05/27/26
7776	Norwich, NY	G9	AG	10/14/23	05/27/26
7687	Gwinnett County (Lawrenceville), GA	PA12	TF	02/22/23	06/01/26
7688	Gwinnett County (Lawrenceville), GA	PA12	TF	02/22/23	06/01/26



URBANA PUMPER PRODUCTION SCHEDULE					
HS	CUSTOMER	TYPE	PROJECT MANAGER	ESTIMATED PRE-CON	ESTIMATED COMPLETION
7689	Gwinnett County (Lawrenceville), GA	PA12	TF	02/22/23	06/04/26
7676	Palm Beach County, FL	S4	ML	02/21/23	06/04/26
7677	Palm Beach County, FL	S4	ML	02/21/23	06/12/26
7678	Palm Beach County, FL	S4	ML	02/21/23	06/12/26
7692	Kill Devil Hills, NC	PA19	TF	02/23/23	06/17/26
7891	McAlester, OK	G9	RC	01/03/24	06/17/26
7695	Jackson Twp. (Grove City), OH	S9	TF	02/28/23	06/22/26
7707	Berlin Twp. (Delaware), OH	PA19	ML	03/12/23	06/22/26
7802	Rittman, OH	G9	RC	11/01/23	06/25/26
7755	Indian River County (Vero Beach), FL	G9	AG	09/29/23	06/25/26
7756	Indian River County (Vero Beach), FL	G9	AG	09/29/23	06/30/26
7863	Paola, KS	S1	ML	06/12/23	06/30/26
7766	Indian River County (Vero Beach), FL	G9	AG	10/11/23	07/06/26
7767	Indian River County (Vero Beach), FL	G9	AG	10/11/23	07/06/26
8008	Gwinnett County (Lawrenceville), GA	PA12	TF	12/12/23	07/14/26
8009	Gwinnett County (Lawrenceville), GA	PA12	TF	12/12/23	07/14/26
7797	Russellville, AL	G9	ML	10/31/23	07/17/26
8010	Gwinnett County (Lawrenceville), GA	PA12	TF	12/12/23	07/17/26
7798	Russellville, AL	G9	ML	10/31/23	07/22/26
8011	Gwinnett County (Lawrenceville), GA	PA12	TF	12/12/23	07/22/26
7679	Palm Beach County, FL	S4	ML	02/21/23	07/27/26
7680	Palm Beach County, FL	S4	ML	02/21/23	07/27/26
7681	Palm Beach County, FL	S4	ML	02/21/23	07/30/26
7807	St. Ignace, MI	G2	AG	11/02/23	07/30/26
7743	Champion Vol. Fire Dept. (Ferguson), NC	PA12	ML	04/21/23	08/04/26
7809	Wilkins Twp. VFC No. 3 (East Pittsburg), PA	G2	RC	11/02/23	08/04/26
7813	Joint Fire District Pleasant Hill / Newton Twp. (Pleasant Hill), OH	G9	AG	11/02/23	08/12/26
7754	Loveland Symmes FD (Loveland), OH	S1	ML	05/02/23	08/12/26
8341	Vermillion Twp. (Hayesville), OH	F3		N/A	08/14/26
7831	Warren, OH	G9	RC	11/07/23	08/17/26
7710	Valdosta, GA	S2	ML	03/12/23	08/17/26
7768	Valparasio, FL	G9	RC	10/11/23	08/20/26
7780	Deltona, FL	G9	TF	10/17/23	08/20/26
7832	Green Springs. OH	G7	TF	11/07/23	08/25/26
7791	Brevard County (Rockledge), FL	G9	RC	10/28/23	08/25/26
7946	Cumberland Trails FD #4 (Saint Clairsville), OH	G2M	MF	02/14/24	08/28/26
7792	Brevard County (Rockledge), FL	G9	RC	10/28/23	08/28/26
7793	Brevard County (Rockledge), FL	G9	RC	10/28/23	09/02/26
7794	Brevard County (Rockledge), FL	G9	RC	10/28/23	09/02/26



URBANA PUMPER PRODUCTION SCHEDULE					
HS	CUSTOMER	TYPE	PROJECT MANAGER	ESTIMATED PRE-CON	ESTIMATED COMPLETION
8358	Indian River County (Vero Beach), FL	F3		N/A	09/03/26
7837	Crabbs Prairie Fire Dept. (Huntsville), TX	G2	TF	11/08/23	09/11/26
7841	New Carlise, OH	G9	RC	11/08/23	09/11/26
8385	Peters Twp. Fire Department (McMurray), PA	F1		N/A	09/15/26
7784	Warren, MI	PA12	ML	05/29/23	09/16/26
7785	Warren, MI	PA12	ML	05/29/23	09/16/26
7843	Springfield Twp. (Springfield), OH	G2	AG	11/08/23	09/21/26
7844	Cuyahoga Heights, OH	G2	TF	11/09/23	09/21/26
7853	Springville, AL	G9	AG	11/14/23	09/24/26
7800	Hoover, AL	S2M	TF	06/03/23	09/24/26
7804	Barboursville, WV	PA09	TF	06/04/23	09/29/26
7814	Jupiter Fire & Rescue (Weaverville), NC	PA12	TF	06/06/23	09/29/26
7771	Midway Fire District (Gulf Breeze), FL	PA09	ML	05/15/23	10/02/26
7772	Midway Fire District (Gulf Breeze), FL	PA09	ML	05/15/23	10/02/26
8424	Carlisle Township, OH	F3		N/A	10/05/26
7884	Forsyth County (Hornetown VFD) (High Point), NC	G2	AG	12/26/23	10/12/26
7885	Forsyth County (Mineral Springs FD) (Winston- Salem), NC	G2	AG	12/26/23	10/12/26
8449	Islamorada, FL	F3		N/A	10/14/26
7886	Forsyth County (Salem Chapel FD) (Walnut Cove), NC	G2	AG	12/26/23	10/15/26
7887	Forsyth County (Union Cross FD) (Kernersville), NC	G7	AG	12/26/23	10/15/26
7836	Waterford, MI	PA11	TF	06/11/23	10/20/26
7842	Florence, AL	PA12	TF	06/11/23	10/20/26
7789	West Palm Beach, FL	PA16	TF	05/30/23	10/23/26
7852	Bridgewater, VA	PA09	ML	06/12/23	10/23/26
7895	Sugarcreek Twp. (Dayton), OH	G2	ML	01/06/24	10/28/26
7859	Osceola County (Kissimmee), FL	G9	RC	11/09/23	10/28/26
7860	Osceola County (Kissimmee), FL	G9	RC	11/09/23	11/02/26
7861	Osceola County (Kissimmee), FL	G9	RC	11/09/23	11/02/26
8123	Fort Morrow Fire District (Waldo), OH	F3		N/A	11/03/26
7868	Huber Heights, OH	S1	ML	07/02/23	11/10/26
8457	Heritage Fire Equipment (for Huber Heights, OH)	S1	ML	N/A	11/10/26
8506	Southfield, MI	F3		N/A	11/12/26
7896	Punxsutawney, PA	G9	MF	01/09/24	11/13/26
7898	Flushing, MI	G2	AG	01/12/24	11/13/26
7902	Turkey Creek, IN	G9	ML	01/17/21	11/18/26
7919	Calcutta, OH	G9	AG	02/04/24	11/18/26
7878	Miami Valley Fire Dist. (Miamisburg), OH	S2M	ML	07/13/23	11/23/26
7949	Kirksville, MO	G9	RC	02/21/24	11/23/26
7812	Cape Coral, FL	S3	ML	06/06/23	11/30/26



URBANA PUMPER PRODUCTION SCHEDULE					
HS	CUSTOMER	TYPE	PROJECT MANAGER	ESTIMATED PRE-CON	ESTIMATED COMPLETION
7879	Dresden, OH	PA17	ML	07/24/23	11/30/26
7894	Grafton, WV	PA11	ML	08/10/23	12/03/26
7921	Orion Township (Lake Orion), MI	G9	AG	02/07/24	12/03/26
8507	Southfield, MI	F2		N/A	12/04/26
7882	Boynton Beach, FL	G9	RC	12/23/23	12/11/26
7874	Newton County (Covington), GA	PA12	TF	07/10/23	12/11/26
8508	Southfield, MI	F2		N/A	12/15/26
7875	Newton County (Covington), GA	PA12	TF	07/10/23	12/16/26
7876	Newton County (Covington), GA	PA12	TF	07/10/23	12/16/26
7877	Newton County (Covington), GA	PA12	TF	07/10/23	12/21/26
7856	Winter Haven, FL	S9	TF	06/12/23	12/21/26
7899	Durham, NC	PA11	TF	08/21/23	12/28/26
7900	Durham, NC	PA11	TF	08/21/23	12/28/26
7901	Durham, NC	PA11	TF	08/21/23	12/31/26
7908	Englewood, FL	G9	RC	01/20/24	12/31/26
7912	Halfmoon Waterford FD #1 (Waterford), NY	PA16	ML	09/02/23	01/06/27
8284	Fort Ellis Fire Service Area (Bozeman), MT	PA17	TF	02/03/25	01/06/27
8509	Southfield, MI	F2		N/A	01/07/27
7918	Watervliet, NY	S9	ML	09/08/23	01/14/27
7922	Orion Township (Lake Orion), MI	G9	AG	02/07/24	01/14/27
PR08	Program Customer Slot			N/A	01/18/27
7889	Palm Beach County, FL	S4	ML	08/01/23	01/19/27
7924	Savannah, GA	S9	TF	08/27/23	01/19/27
7925	Savannah, GA	S9	TF	08/27/23	01/22/27
7914	Sussex County (Wakefield VFD), VA	G9	RC	01/27/24	01/22/27
7926	Thomasville, GA	G2	AG	02/03/24	01/27/27
7929	Limestone Township FPD (Peoria), IL	G2	AG	02/09/24	01/27/27
7945	St. Albans Twp. (Alexandria), OH	S4	ML	09/14/23	02/01/27
7947	New Concord, OH	PA08	ML	09/14/23	02/01/27
7934	Sykesville, PA	G7	RC	02/13/24	02/04/27
7932	Alexander City, AL	G9	AG	02/10/24	02/04/27
PR09	Program Customer Slot			N/A	02/05/27
7834	Fayette Twp. Fire Dept. (South Point), OH	G2	ML	11/07/23	02/12/27
7954	Richmond, KY	S9	ML	10/13/23	02/12/27
PR10	Program Customer Slot			N/A	02/16/27
7974	Sheffield Village, OH	S9	ML	11/10/23	02/17/27
7940	Vestavia Hills, AL	G2	AG	02/14/24	02/17/27
7967	Melbourne, FL	S9	ML	11/01/23	02/22/27
7968	Melbourne, FL	S9	ML	11/01/23	02/22/27



URBANA PUMPER PRODUCTION SCHEDULE					
HS	CUSTOMER	TYPE	PROJECT MANAGER	ESTIMATED PRE-CON	ESTIMATED COMPLETION
7969	Melbourne, FL	S9	ML	11/01/23	02/25/27
7976	Cleveland, OH	S2M	ML	11/12/23	02/25/27
7978	Sanford, NC	PA09	TF	11/17/23	03/02/27
7979	Sanford, NC	PA09	TF	11/17/23	03/02/27
7950	Middlebury, IN	G9	AG	02/28/24	03/05/27
7985	Brook Park, OH	PA17	ML	11/19/23	03/05/27
PR11	Program Customer Slot			N/A	03/08/27
7955	Oxford, MI	G9	AG	03/14/24	03/15/27
7991	Travis County ESD No 6 (Austin), TX	PA19	TF	11/26/23	03/15/27
PR12	Program Customer Slot			N/A	03/17/27
7992	Travis County ESD No 6 (Austin), TX	PA19	TF	11/26/23	03/18/27
7960	Jefferson Twp. (Goshen), IN	G2	MF	03/24/24	03/18/27
7962	North Palm Beach, FL	G9	RC	03/27/24	03/23/27
7998	King, NC	PA17	ML	12/06/23	03/23/27
7971	Flint Township (Flint), MI	G9	AG	04/04/24	03/26/27
8004	North Olmsted, OH	PA14	ML	12/08/23	03/26/27
7980	Escondido, CA	G2	RC	04/16/24	04/01/27
7981	Escondido, CA	G2	RC	04/16/24	04/01/27
8012	Bloomfield Township, MI	S2	ML	12/12/23	04/06/27
8020	Estero, FL	PA04	TF	12/14/23	04/06/27
PR13	Program Customer Slot			N/A	04/07/27
7997	Newbury, NH	G7	MF	05/06/24	04/14/27
8005	Shipshewana, IN	G7	MF	05/09/24	04/14/27
PR14	Program Customer Slot			N/A	04/16/27
8015	Sylacauga, AL	G2	TF	05/07/24	04/19/27
8027	Orlando, FL	S1	TF	12/26/23	04/19/27
8028	Orlando, FL	S1	TF	12/26/23	04/22/27
8029	Orlando, FL	S1	TF	12/26/23	04/22/27
8016	Dearborn, MI	G9	MF	05/12/24	04/27/27
8017	Dearborn, MI	G9	MF	05/12/24	04/27/27
8018	Dearborn, MI	G9	MF	05/12/24	04/30/27
8019	Reidsville, NC	G2	MF	05/14/24	04/30/27
8040	Sandusky, OH	S1	ML	01/11/24	05/05/27
8331	Evendale, OH	PA14	ML	05/12/25	05/05/27
PR15	Program Customer Slot			N/A	05/06/27
8047	Sterling Fire District (Sterling), OH	G9	MF	07/15/24	05/13/27
7983	St. Lucie County (Port Saint Lucie), FL	G2M	TF	04/19/24	05/13/27
PR16	Program Customer Slot			N/A	05/17/27
7984	St. Lucie County (Port Saint Lucie), FL	G2M	TF	04/19/24	05/18/27



URBANA PUMPER PRODUCTION SCHEDULE					
HS	CUSTOMER	TYPE	PROJECT MANAGER	ESTIMATED PRE-CON	ESTIMATED COMPLETION
8357	Plain Township (New Albany), OH	PA12	TF	06/06/25	05/18/27
PC06	Sales Slot (Columbus, OH)	PA08	TF	01/00/00	05/21/27
8059	Wheeling, WV	G5M	MF	08/06/24	05/21/27
8030	Orlando, FL	S1	TF	12/26/23	05/26/27
8031	Orlando, FL	S1	TF	12/26/23	05/26/27
8032	Orlando, FL	S1	TF	12/26/23	06/01/27
PC07	Sales Slot (Columbus, OH)	PA08	TF	01/00/00	06/01/27
PC08	Sales Slot (Columbus, OH)	PA08	TF	01/00/00	06/04/27
8050	Auburn, AL	G9	AG	07/21/24	06/04/27
PR17	Program Customer Slot			N/A	06/07/27
8060	Painesville Twp. FD (Painesville), OH	G2	MF	08/08/24	06/14/27
8046	Novi, MI	PA17	TF	02/01/24	06/14/27
PR18	Program Customer Slot			N/A	06/16/27
8069	Ada, OK	G9	RC	09/02/24	06/17/27
8072	Leeds, AL	G2M	RC	08/16/24	06/17/27
8033	Orlando, FL	S1	TF	12/26/23	06/22/27
8034	Orlando, FL	S1	TF	12/26/23	06/22/27
8035	Orlando, FL	S1	TF	12/26/23	06/25/27
8052	Peachtree City, GA	PA01	TF	02/23/24	06/25/27
8053	Peachtree City, GA	PA01	TF	02/23/24	06/30/27
8075	Sunset Beach, NC	PA12	ML	04/20/24	06/30/27
PC09	Sales Slot (Hamilton, OH)			01/00/00	07/06/27
8112	Weatherford, OK	G9	MF	10/30/24	07/06/27
PR19	Program Customer Slot			N/A	07/07/27
8115	Franklin Springs, GA	G9	MF	11/07/24	07/14/27
8036	Orlando, FL	S1	TF	12/26/23	07/14/27
PR20	Program Customer Slot			N/A	07/16/27
8279	Orlando, FL	S1	TF	02/12/25	07/19/27
8120	Allegheny Valley VFC (Harwick), PA	G2M	MF	11/13/24	07/19/27
8121	Deltona, FL	G9	TF	11/18/24	07/22/27
8055	Walton County Fire Rescue (Defuniak Springs), FL	G9	AG	08/04/24	07/22/27
8109	Plain Township (North Canton), OH	G9	MF	10/28/24	07/27/27
8125	Prairie Township (Columbus), OH	G9	MF	11/20/24	07/27/27
8066	Central Florida Tourism Oversight District (CFTOD) (Lake Buena Vista), FL	G9	MF	08/27/24	07/30/27
8067	Central Florida Tourism Oversight District (CFTOD) (Lake Buena Vista), FL	G9	MF	08/27/24	07/30/27
8126	North Haven, CT	PA01	TF	03/19/24	08/04/27
8132	Douglas, GA	G9	MF	03/19/24	08/04/27
PR21	Program Customer Slot			N/A	08/05/27
8136	Coweta County (Newnan), GA	G5M	AG	06/20/24	08/12/27



URBANA PUMPER PRODUCTION SCHEDULE					
HS	CUSTOMER	TYPE	PROJECT MANAGER	ESTIMATED PRE-CON	ESTIMATED COMPLETION
8148	Biddeford, ME	G7	MF	06/29/24	08/12/27
PR22	Program Customer Slot			N/A	08/16/27
8048	Kissimmee, FL	S2M	ML	02/16/24	08/17/27
8049	Kissimmee, FL	S2M	ML	02/16/24	08/17/27
8138	Calhoun, GA	S2M	ML	06/21/24	08/20/27
8149	Perry Township (Massillon), OH	G9	MF	07/02/24	08/20/27
8083	Brevard County (Rockledge), FL	G9M	RC	10/03/24	08/25/27
8084	Brevard County (Rockledge), FL	G9M	RC	10/03/24	08/25/27
8152	Mount Clemens, MI	PA19	ML	07/18/24	08/30/27
8510	Birmingham, AL	PA02	TF	03/04/26	08/30/27
8511	Birmingham, AL	PA02	TF	03/04/26	09/02/27
8512	Birmingham, AL	PA02	TF	03/04/26	09/02/27
PR23	Program Customer Slot			N/A	09/03/27
8155	Waterford, MI	PA11	TF	07/25/24	09/13/27
8159	Texas Fire Apparatus (for Kerrville, TX)	G2	AG	08/02/24	09/13/27
PR24	Program Customer Slot			N/A	09/15/27
8160	Texas Fire Apparatus (for Kerrville, TX)	G2	AG	08/02/24	09/16/27
8106	Indian River County (Vero Beach), FL	G9	AG	10/28/24	09/16/27
8107	Indian River County (Vero Beach), FL	G9	AG	10/28/24	09/21/27
8108	Indian River County (Vero Beach), FL	G9	AG	10/28/24	09/21/27
8162	Liberty Township (Powell), OH	PA16	TF	08/12/24	09/24/27
8164	Norman, OK	PA12	RC	08/15/24	09/24/27
8165	Norman, OK	PA12	RC	08/15/24	09/29/27
8163	Ashland, KY	PA09	ML	08/28/24	09/29/27
8110	West Palm Beach, FL	PA12	TF	10/29/24	10/04/27
8170	West Licking Joint Fire District (Pataskala), OH	PA16	TF	08/28/24	10/04/27
8300	Coolville, OH	F2		N/A	10/05/27
8173	Clarksburg, WV	PA02	ML	09/04/24	10/12/27
8129	Palm Beach County, FL	S3	ML	03/19/24	10/12/27
PR25	Program Customer Slot			N/A	10/14/27
8130	Palm Beach County, FL	S3	ML	03/19/24	10/15/27
8150	Parma, OH	G2	MF	07/08/24	10/15/27
8176	Sun City, AZ	G9	RC	09/06/24	10/20/27
8156	Walton County Fire Rescue (Defuniak Springs), FL	G9M	AG	07/28/24	10/20/27
8177	Calera, AL	PA13	ML	09/12/24	10/25/27
8181	Cary, IL	PA01	ML	09/14/24	10/25/27
PR26	Program Customer Slot			N/A	10/25/27
8183	Liberty Township (Hamilton), OH	PA16	TF	09/19/24	10/28/27
8184	Eden, NC	PA12	ML	09/20/24	10/28/27



URBANA PUMPER PRODUCTION SCHEDULE					
HS	CUSTOMER	TYPE	PROJECT MANAGER	ESTIMATED PRE-CON	ESTIMATED COMPLETION
8186	Delaware, OH	PA12	ML	09/28/24	11/02/27
8190	Elyria, OH	PA12	ML	10/23/24	11/02/27
8191	Iona McGregor Fire District (Fort Myers), FL	PA11	TF	10/18/24	11/10/27
8196	City of Union Fire Dept. (Englewood), OH	PA01	ML	10/24/24	11/10/27
PR27	Program Customer Slot			N/A	11/12/27
8197	Englewood, OH	PA01	ML	10/29/24	11/15/27
8198	Bellefontaine, OH	PA19	ML	10/29/24	11/15/27
8205	Trafalger, IN	PA08	TF	11/15/24	11/18/27
8232	Cape Coral, FL	PA19	ML	11/16/24	11/18/27
8233	St. Joseph Co.Fire Territory (South Bend), IN	PA18	ML	11/23/24	11/23/27
8266	Sanford, NC	PA09	TF	02/16/25	11/23/27
PR28	Program Customer Slot			N/A	11/23/27
8269	Ardmore, OK	PA19	RC	02/20/25	11/30/27
8280	Orange Rural FD #1 Inc. (Hillsborough, NC)	PA12	MF	02/23/25	11/30/27
8238	Boca Raton, FL	PA13	TF	11/27/24	12/03/27
8270	Dekalb County (Decatur), GA	PA11	TF	01/30/25	12/03/27
8271	Dekalb County (Decatur), GA	PA11	TF	01/30/25	12/13/27
8272	Dekalb County (Decatur), GA	PA11	TF	01/30/25	12/13/27
PR29	Program Customer Slot			N/A	12/15/27
8273	Dekalb County (Decatur), GA	PA11	TF	01/30/25	12/16/27
8490	Alabaster, AL	PA12	TF	01/14/26	12/16/27
8285	Xenia, OH	PA19	ML	03/03/25	12/21/27
8287	Holley-Navarre Fire District (Navarre), FL	PA09	ML	03/17/25	12/21/27
8289	City of Chickasha, OK	PA06	RC	03/16/25	12/28/27
8291	Lawton, OK	PA19	RC	03/10/25	12/28/27
PR30	Program Customer Slot			N/A	12/28/27
8363	Franklin, TN	PA01	TF	06/15/25	01/03/28
8364	Franklin, TN	PA01	TF	06/15/25	01/03/28
8294	Duncan, OK	PA19	RC	03/11/25	01/06/28
8297	Franklin Twp. Fire Dept. Inc., (Salisbury), NC	PA09	MF	04/07/25	01/06/28
8302	Maple Heights, OH	PA09	ML	04/10/25	01/14/28
8313	Warren, MI	PA12	ML	04/28/25	01/14/28
PR31	Program Customer Slot			N/A	01/18/28
8342	Decatur, AL	G5	RC	05/18/25	01/19/28
8347	Hernando County (Brooksville), FL	PA12	RC	06/03/25	01/19/28
8348	Hernando County (Brooksville), FL	PA12	RC	06/03/25	01/24/28
8349	Hernando County (Brooksville), FL	PA12	RC	06/03/25	01/24/28
8350	Hernando County (Brooksville), FL	PA12	RC	06/03/25	01/27/28
8351	Hernando County (Brooksville), FL	PA12	RC	06/03/25	01/27/28



URBANA PUMPER PRODUCTION SCHEDULE					
HS	CUSTOMER	TYPE	PROJECT MANAGER	ESTIMATED PRE-CON	ESTIMATED COMPLETION
PR32	Program Customer Slot			N/A	01/27/28
8352	Williams Fire Apparatus	PA12	TF	06/05/25	02/01/28
8353	Buckeye, AZ	PA19	RC	06/10/25	02/01/28
8354	Buckeye, AZ	PA19	RC	06/10/25	02/04/28
8366	Daytona Beach Shores, FL	PA19	RC	06/17/25	02/04/28
8367	Marysville, OH	PA16	ML	06/16/25	02/14/28
8370	Orlando, FL	PA11	TF	06/10/25	02/14/28
PR33	Program Customer Slot			N/A	02/16/28
8373	Ironton, OH	PA01	MF	06/23/25	02/17/28
8374	Lewisburg, WV	PA19	ML	06/27/25	02/17/28
8387	Taylor, MI	PA19	AG	07/03/25	02/22/28
8388	Taylor, MI	PA19	AG	07/03/25	02/22/28
8379	Palm Beach County (West Palm Beach), FL	PA13	ML	06/30/25	02/25/28
8380	Palm Beach County (West Palm Beach), FL	PA13	ML	06/30/25	02/25/28
PR34	Program Customer Slot			N/A	02/25/28
8381	Palm Beach County (West Palm Beach), FL	PA13	ML	06/30/25	03/01/28
8382	Palm Beach County (West Palm Beach), FL	PA13	ML	06/30/25	03/01/28
8383	Palm Beach County (West Palm Beach), FL	PA13	ML	06/30/25	03/06/28
8384	Palm Beach County (West Palm Beach), FL	PA13	ML	06/30/25	03/06/28
8397	Riviera Beach, FL	PA13	TF	07/16/25	03/14/28
8404	Liberty Township (Butler County), OH	PA17	TF	08/05/25	03/14/28
8410	Indian River County (Vero Beach), FL	F3		N/A	03/16/28
8405	Spalding County (Griffin), GA	PA19	RC	08/11/25	03/17/28
8412	Wooster, OH	PA13	ML	09/25/25	03/17/28
8413	Jacksonville, AL	PA19	MF	09/11/25	03/22/28
8422	Dover, OH	PA19	ML	10/08/25	03/22/28
8430	Boca Raton, FL	PA13	TF	10/25/25	03/27/28
8431	Boca Raton, FL	PA13	TF	10/25/25	03/27/28
PR36	Program Customer Slot			N/A	03/27/28
8436	Independence Twp. (Clarkston), MI	PA02	TF	11/19/25	03/30/28
8438	Resort Bear Creek (Petoskey), MI	PA19	MF	11/22/25	03/30/28
8439	South Lyon, MI	PA19	MF	11/27/25	04/04/28
8441	Tri –Township Fire District (Delaware), OH	PA19	ML	12/04/25	04/04/28
8443	Walton County Fire Rescue (DeFuniak Springs), FL	PA19	AG	12/04/25	04/12/28
8445	Griffin, GA	PA19	RC	12/11/25	04/12/28
8432	North Irwin Volunteer Fire Dept., PA	F2		N/A	04/17/28
8448	Lowndes County (Valdosta), GA	PA19	RC	12/25/25	04/18/28
PC20	Customer Slot (Oconee County, GA)	PA19		06/30/26	04/18/28
8476	Sulphur Springs, TX	PA19	AG	01/07/26	04/21/28



URBANA PUMPER PRODUCTION SCHEDULE					
HS	CUSTOMER	TYPE	PROJECT MANAGER	ESTIMATED PRE-CON	ESTIMATED COMPLETION
8482	LaGrange, GA	PA12	MF	01/02/26	04/21/28
8492	Escondido, CA	PA12	RC	01/30/26	04/26/28
8493	Escondido, CA	PA12	RC	01/30/26	04/26/28
PR38	Program Customer Slot			N/A	04/26/28
8494	Escondido, CA	PA12	RC	01/30/26	05/01/28
8491	Alabaster, AL	PA12	TF	01/14/26	05/01/28
8495	Covington, GA	PA12	TF	01/25/26	05/04/28
8498	Brecksville, OH	PA12	MF	02/06/26	05/04/28
8513	Birmingham, AL	PA02	TF	03/04/26	05/12/28
8514	Birmingham, AL	PA02	TF	03/04/26	05/12/28
PR39	Program Customer Slot			N/A	05/16/28
8515	Birmingham, AL	PA02	TF	03/04/26	05/17/28
8516	Birmingham, AL	PA02	TF	03/04/26	05/17/28
PR40	Program Customer Slot			N/A	05/25/28
PR41	Program Customer Slot			N/A	06/15/28
PR42	Program Customer Slot			N/A	06/26/28
PR43	Program Customer Slot			N/A	07/17/28
PR44	Program Customer Slot			N/A	07/26/28
PR45	Program Customer Slot			N/A	08/15/28
PR46	Program Customer Slot			N/A	08/24/28
PR47	Program Customer Slot			N/A	09/14/28
PR48	Program Customer Slot			N/A	09/25/28
PR49	Program Customer Slot			N/A	10/13/28
PC12	Customer Slot (Cape Coral, FL)	PA19		06/30/27	10/19/28
PC13	Customer Slot (Cape Coral, FL)	PA19		06/30/27	10/19/28
PR50	Program Customer Slot			N/A	10/24/28
PR51	Program Customer Slot			N/A	11/13/28
PR52	Program Customer Slot			N/A	11/22/28
PR53	Program Customer Slot			N/A	12/14/28
PR54	Program Customer Slot			N/A	12/27/28
PR55	Program Customer Slot			N/A	01/17/29
PR56	Program Customer Slot			N/A	01/26/29
PR57	Program Customer Slot			N/A	02/15/29
PR58	Program Customer Slot			N/A	02/26/29
PR59	Program Customer Slot			N/A	03/16/29
PR60	Program Customer Slot			N/A	03/27/29
PR61	Program Customer Slot			N/A	04/17/29
PR62	Program Customer Slot			N/A	04/26/29
PR63	Program Customer Slot			N/A	05/16/29



URBANA PUMPER PRODUCTION SCHEDULE					
HS	CUSTOMER	TYPE	PROJECT MANAGER	ESTIMATED PRE-CON	ESTIMATED COMPLETION
PR64	Program Customer Slot			N/A	05/25/29
PC14	Customer Slot (Cape Coral, FL)	PA19		06/30/28	10/16/29
PC15	Customer Slot (Cape Coral, FL)	PA19		06/30/28	10/16/29
PC16	Customer Slot (Cape Coral, FL)	PA19		06/30/28	10/19/29
PC17	Customer Slot (Cape Coral, FL)	PA19		06/30/29	10/16/30
PC18	Customer Slot (Cape Coral, FL)	PA19		06/30/30	10/16/31
PC19	Customer Slot (Cape Coral, FL)	PA19		06/30/31	10/20/32